| Gantt Chart | | | | | | | | | |
|--|--------------------------------------|--------|--------|--------|--------|--------|--------|--------|--|
| | Team members | WEEK 1 | WEEK 2 | WEEK 3 | WEEK 4 | WEEK 5 | WEEK 6 | WEEK 7 | |
| | | | | | | | | | |
| Pre-project | | | | | | | | | |
| - Competition analycis | Strategic planner | | | | | | | | |
| - Marked analysic | Strategic planner | | | | | | | | |
| - Workshop with client | Strategic planner, project manager | | | | | | | | |
| Structure | | | | | | | | | |
| - URL-strategy | Strategic planner, UI, UX | | | | | | | | |
| - Navigation | Strategic planner, UI, UX | | | | | | | | |
| - Identify the need for special blocks | Strategic planner, UI, UX | | | | | | | | |
| Design | | | | | | | | | |
| -Wireframes | Designer, UI, UX | | | | | | | | |
| - Style tile | Designer | | | | | | | | |
| - Main sections (Header, footer,contact e | | | | | | | | | |
| - Frontpage | Designer | | | | | | | | |
| - important forms | Designer | | | | | | | | |
| - Secondary pages | Designer | | | | | | | | |
| - Prototyping | Designer | | | | | | | | |
| - Client approval | Project manager | | | | | | | | |
| Content | | | | | | | | | |
| - Content plan | Content manager, Strategic planner | | | | | | | | |
| - Content production | Copy writer, content manager | | | | | | | | |
| - Photographiy | Photograph | | | | | | | | |
| - Photo editing | Designer | | | | | | | | |
| - Implementing | Content manager | | | | | | | | |
| - SEO | Content manager | | | | | | | | |
| Developing | | | | | | | | | |
| - Coding | Developer | | | | | | | | |
| - Testing (cross platform and browsers) | Developer, designer | | | | | | | | |
| - Testing (technical) | Developer | | | | | | | | |
| - User testing (neutral) | Strategic planner, UX | | | | | | | | |
| - Adjustment | Developer, designer, content manager | | | | | | | | |
| - Validation | All + client | | | | | | | | |